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committed to our coast



Closing Out FY 2017

* 10 projects completed in FY 2017 (July '16 — June '17) —
Total project value ~$382M*

» 11 new construction starts in FY 2017 — Total project value
~$311M

*not including HSDRRS estimates  «rorwe
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Projects Completed in FY 2017

CWPPRA (3 Projects):

 BA-0027-C Barataria Basin Landbridge Shoreline Protection Phase 3 ($26.4M) - Jan’17
 BA-0048 Bayou Dupont Marsh and Ridge Creation ($38.3M) - Nov '16

 BA-0164 Bayou Dupont Sediment Delivery- Marsh Creation #3 and Terracing ($18.7M) - Jun 17

CIAP (3 Projects):

« BA-0043-EB Mississippi R. Long Distance Sediment Pipeline ($66.3M) - Nov '16

+ BA-0161 Mississippi River Water Reintroduction into Bayou Lafourche- BLFWD ($26.7M) - Dec '16
« PO-0148 Living Shoreline ($14.3M) - May '17

HSDRRS (2 Projects):
« PO-0063 Lake Pontchartrain and Vicinity ($3.9B) - Jun '17*
+ PO-0146 LPV Mitigation Project, Manchac WMA Marsh Creation ($40.9M) - Aug 16

State (1 Project):
« PO-0142 Hydrologic Restoration of the Amite River
Diversion Canal ($3.6M) - Jan’17

NFWF (1 Project):
« BA-0143 Caminada Headland Beach and Dune
Restoration Incr. 2 ($147M) - Oct 16

*not including ongoing armoring and lifts
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Projects Completed in FY 2017- Highlights

BA-0143 Caminada Headland Beach and Dune Restoration Incr. 2 (NFWF)
— restored 489 acres of barrier headland using material from Ship Shoal —
completed October 2016

BA-0164 Bayou Dupont Sediment Delivery- Marsh Creation #3 and
Terracing (CWPPRA) — created/nourished 138 acres of marsh and ~9,700 LF
of terraces — completed June 2017

PO-0148 Living Shoreline (CIAP/State) — created 3.9 miles of oyster barrier
reefs in St. Bernard, Jefferson, and Plaquemines — completed May 2017
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New Construction Starts in FY 2017

CWPPRA (6 Projects):

 BA-0034-2 Hydrologic Restoration and Vegetative Planting in the Des Allemands Swamp ($6.2M) -
adv. Jun 17

* (CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation ($24.7M) - adv. May ’17

» CS-0059 Oyster Bayou Marsh Creation and Terracing ($30.9M) - mob’d Dec ’16

 ME-0018 Rockefeller Refuge Gulf Shoreline Stabilization ($35.4M) — adv. May '17

« ME-0021 Grand Lake Shoreline Protection ($11.3M) - mob’d Dec '16

« TE-0072 Lost Lake Marsh Creation and Hydrologic Restoration ($35.9M) - mob’d Feb ’17

HSDRRS (1 Project):
 BA-0109 HSDRRS Mitigation- WBV ($126M) - mob’d Oct '16

State (3 Projects):

 BA-0169 Kraemer Bayou Boeuf Levee Lift ($1.2M)- adv. Jun’17

« TE-0116 St. Mary Backwater Flooding ($10M)- adv. May '17

* TV-0055 Morgan City/St. Mary Flood Protection ($10.9M)- mob’d Feb ’17

WRDA (1 Project):
* BA-0191 Spanish Pass Ridge and Marsh Restoration
($18.1MM)- adv. Jul '16
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Construction Highlights

Equipment mobilized- 10 protection, 10 restoration projects

Bid, not yet mobilized- 2 protection, 4 restoration projects

$434M in awarded construction contracts*

5 Projects to be bid in the next 6 mos.




Spotlight on Dredging
« 3 dredges onsite for active projects (20.3M CY of sediment)
« 24.3M CY dredged on projects completed in the past 12 mos.

* Dredging to begin/resume soon on 5 construction projects
(11.5M CY)

« 2 dredging projects to be bid in the next 6 mos. (3.3M CY)
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P0O-0104 Bayou Bonfouca Marsh Creation

» Restore/nourish 621 acres of marsh on the North Shore using ~5.2M CY of
sediment from Lake Pontchartrain

e Construction Firm: Weeks Marine, Inc.—, Current Contract Value: $16,842,117

TS

Completion Date (est.): January 2018




CS-0059 Oyster Bayou Marsh Creation & Terracing

Create/nourish 600 acres of marsh in Cameron Parish using ~4.7M CY of
sediment from the Gulf; construct 14,140 LF of earthen terraces

Construction Firm: Weeks Marine, Inc.

Current Contract Value: $19,108,688




TE-0100 NRDA Caillou Lake Headlands

Create 917 acres of dune/beach and 170 acres of marsh on Whiskey
Island using ~10.4M CY of sediment from Ship Shoal

Construction Firm: Great Lakes Dredge and Dock Corp.

Currgj Contract Value $103 176, 805
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BA-0075-1 Jean Lafitte Tidal Protection

fict ~7600 LF of
jgates in Lafitte’s
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TV-0055 Morgan City/St. Mary Flood Protection

Elevate/improve ~7 miles of existing levee in Morgan City, including 300
LF of sheet pile underneath Hwy 90)

Construction Firm: Phylway Construction, LLC

Current Contract Value: $8,073,211

Completion Date (est.): May 2018
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Recently Bid Projects

« BA-0034-2 Hydrologic Restoration and Vegetative Planting in the Des
Allemands Swamp (CWPPRA) — restore Des Allemands Swamp
hydrology with spoil bank gapping, culvert installation, channel restoration,
and vegetative plantings — bid June 2017; mobilization Winter 2018

* (CS-0054 Cameron-Creole Watershed Grand Bayou Marsh Creation
(CWPPRA) — create/nourish 616 acres of marsh in the Cameron Prairie
NWR with ~2.9M CY of dredged material from Calcasieu Lake — bid May
2017; mobilization late Summer 2017

« BA-0169 Kraemer Bayou Boeuf Levee Lift (State) — elevate ~33,000 feet
of ring levees surrounding forced drainage area in Kraemer — bid June
2017; mobilization late Summer 2017

« TE-0116 St. Mary Backwater Flooding (State) — elevate/improve ~2700
LF of existing levee in Morgan City and construct a pump station — bid
May 2017; mobilization late Summer 2017

Coastal Protection and Restoration
Authority of Louisiana



Upcoming Construction Bid Advertisements

ME-0020 South Grand Chenier Marsh Creation (CWPPRA) — creation/
nourishment of 453 acres of marsh in Cameron Parish with ~1.5M CY of
material from the Gulf — advertisement late Fall 2017 (est.)

TV-0063 Coles Bayou Marsh Restoration (CWPPRA) — creation/
nourishment of 418 acres of marsh in Vermilion Parish with ~1.8M CY of
material from Vermilion Bay; installation of culverts to improve hydrology —
advertisement late Summer 2017 (est.)

TE-0078 Cut-Off/Pointe Aux Chene Levee (CDBG) — elevation of 2.14
miles of levee between Cut Off and Pointe-Aux-Chenes — advertisement
Summer 2017 (est.)

BA-0082 Lafitte Area Levee Repair (CDBG) — repair of existing levees in
the Lafitte Area with rock material — advertisement early Fall 2017 (est.)

PO-0170 Violet Canal North Levee Alignment (State) — construct
levee/floodwall along Violet Canal for certification of Forty Arpent/Florida
Avenue levee systems — advertisement late Summer 2017 (est.)

Coastal Protection and Restoration
Authority of Louisiana



Construction Trends Over Time

PROJECT COMPLETION/VALUE BY FISCAL YEAR*
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Questions?

CPRA was established as the single, centralized,
State of Louisiana Authority, to consolidate state,
parish and federal personnel and resources to
create, coordinate and implement a Comprehensive
Master Plan of unified vision for remediation,
restoration and protection, to reduce hurricane
storm surge flood impact, to restore our bountiful
natural resources, to protect our nation’s critical
energy infrastructure, and to secure Louisiana’s
coast now and for future generations.

State of Louisiana
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Coastal Protection and Restoration
Authority of Louisiana




